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SUBJECT: Interim Report - Potential Antideficiency Act and Generally Accepted 
Accounting Principle Violations Occurred With Disaster Relief Appropriation 
Act, 2013, Funds 

 
INTRODUCTION 

 
While performing audit work to determine whether the U.S. Department of Housing and Urban 
Development’s Office of Community Planning and Development (HUD CPD) monitored and 
ensured that grantees complied with the 24-month statutory expenditure requirement contained 
in the Disaster Relief Appropriations Act, 2013, we noted issues with (1) the recording of grants 
in the Line of Credit Control System (LOCCS) and (2) the grantees’ recording of expenditures in 
the Disaster Recovery Grants Reporting (DRGR) system.  These issues require immediate action 
by the Office of the Chief Financial Officer (OCFO) as they are potential violations of the 
Antideficiency Act (ADA)1 and do not appear to follow generally accepted accounting principles 
(GAAP).   

HUD Handbook 2000.06, REV-4, sets specific timeframes for management decisions on 
recommended corrective actions.  For each recommendation without a management decision, 
please respond and provide status reports in accordance with the HUD Handbook.  Please furnish 
us copies of any correspondence or directives issued because of the audit.  

                                                           
1  HUD Handbook 1830.2, REV-6, Administrative Control of Funds Policies, issued March 22, 2017, designated 

the Chief Financial Officer’s Appropriations Law staff responsible for determining whether an ADA violation 
occurred.  See appendix C.   

http://www.hudoig.gov/
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METHODOLOGY AND SCOPE 

Our ongoing audit generally covered the period January 2013 through January 2018.  We started 
our audit on May 7, 2017.  We performed our fieldwork at CPD’s offices in Washington, DC, 
and our Region 6, Fort Worth, TX, offices.  We selected six Disaster Relief Appropriations Act, 
2013, grantees for our audit work as they received the majority of the funding in multiple rounds.  
The grantees included (1) Connecticut, (2) Maryland, (3) New Jersey, (4) New York, (5) New 
York City, and (6) Rhode Island. 

We reviewed 
• the Disaster Relief Appropriations Act, 2013, the ADA,2 and the U.S. Government 

Accountability Office’s (GAO) Principles of Federal Appropriations Law;3  
• the grant agreements for the six grantees, dated from May 14, 2013, to September 6, 

2017; 
• the August 2017 DRGR System Grantee User Manual, version 2.0;4 
• the February 2017 Managing Expenditure Deadlines policy abstract for Public Law 113-2 

grantees; and   
• CPD’s Office of Block Grant Assistance’s (OBGA) 2-year tracking reports from 

December 2013 to October 2017.  

On January 19, 2018, we obtained data downloads from the DRGR system’s FinRept03 report 
for all six grantees.  These reports showed the status of all six grantees’ 43,103 voucher line 
items as of that date, which included more than $8 billion completed and $1.8 billion revised 
transactions.  The DRGR report contained a data limitation as the report did not list an original 
completed transaction if the transaction was revised.  Instead, it showed only the revision.  
Further, the report showed the revision occurring on the date the original line item processed and 
not on the date the revision processed.  We tested a limited number of vouchers and determined 
that the detailed vouchers in the DRGR system contained both the debit and credit side of a 
revision and the date of the revision.  Thus, we determined that the data limitation existed solely 
within the FinRept03 report, and it had a limited effect on our work and conclusions.  However, 
we included revised transactions in our results when the grantee’s original transactions would 
have been (1) before the grant was awarded, (2) after the grant expired, or (3) more than a year 
after the original entry.  We tested the data reliability of the DRGR amounts paid by comparing 
the amounts paid in a DRGR voucher to the amounts reported paid by LOCCS.5  We determined 
that the DRGR system data were generally reliable for the purposes of our testing.  We then used 
computer analytical tools to review 100 percent of the transactions to identify (1) the total 
amount spent for each grant round, (2) all line item transactions that occurred before and after 
                                                           
2  The ADA prohibits Federal employees from making or authorizing an expenditure in excess of the amount 

available in the appropriation or fund or in excess of the amount permitted by agency regulations 31 U.S.C. 
(United States Code) 1341(a)(1)(A) and 1517(a). 

3  Known as the “Red Book,” a multivolume treatise concerning Federal fiscal law, it contains text discussion with 
references to specific legal authorities to illustrate legal principles, their applications, and exceptions.  Two 
versions of the Red Book covered the transactions reviewed in this memorandum:  the Third Edition and the 
Fourth Edition.  See appendix C.   

4` HUD requires grantees of Community Development Block Grant Disaster Recovery funds to use the DRGR 
system to submit recovery plans and quarterly reports and to draw Disaster Recovery funds. 

5 LOCCS processes grantees’ draw requests from the DRGR system.  If approved, LOCCS sends the payment 
requests to the U.S. Treasury, which then transmits the funds to the grantees. 
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each grant round, and (3) all transaction revisions that occurred a year or more after the initial 
transaction for our six grantees.   

BACKGROUND 

In January 2013, Congress passed the Disaster Relief Appropriations Act, 2013, which awarded 
HUD $15.2 billion to provide aid in the recovery from Hurricane Sandy and other disasters. 6  
Generally, the Act allowed HUD to award the funds for necessary expenses related to Hurricane 
Sandy and other disasters.7  The 2013 Act required, for the first time, that grantees expend their 
funds within 24 months of the date on which HUD obligated the funds to them.8   

CPD OBGA has oversight of the 2013 Act’s disaster recovery funds.  OBGA issued Federal 
Register notices, which required each grantee to expend all funds within 2 years of the date on 
which CPD signed the grant agreement with the grantee.9  Because of the 24-month expenditure 
deadline, OBGA decided to award the Act’s funds in “tranches” or rounds of funding.  Rather 
than enter into a separate grant for each round of funding, CPD entered into one grant with grant 
amendments for each additional round of funding.  The six selected grantees and their various 
rounds of funding are shown in table 1.10 

Table 1:  Grant amounts by grantee, round, and obligation and execution dates 
Grantee and 

grant no. 
Grant round Obligation 

amount 
Grant execution 

by CPD 
Expenditure 

deadline 
Connecticut 
B-13-DS-09-0001 

Round 1 $   15,000,000 8/22/2013 8/22/2015 
Round 2 15,000,000 6/30/2014 6/30/2016 
Round 3 35,000000 12/2/2014 12/2/2016 
Round 4 3,000,000 4/20/2015 4/20/2017 
Round 4, Rebuild by Design11 2,000,000 3/20/2015 10/1/2022 
Round 5 30,000,000 4/18/2016 04/18/2018 
Round 6 20,000,000 3/1/2017 3/2/2019 
Round 7 39,279,000 9/5/2017 9/5/2019 

Maryland 
B-13-DS-24-0001 

Round 1 4,400,000 12/12/2013 12/12/2015 
Round 2 7,578,000 7/3/2014 7/3/2016 
Round 3 1,100,000 12/3/2014 12/3/2016 
Round 4 3,140,000 11/12/2015 11/12/2017 
Round 5 2,350,000 1/20/2016 1/20/2018 
Round 6 4,872,000 3/3/2016 3/3/2018 
Round 7 745,000 4/17/2017 4/17/2019 
Round 8 4,455,000 8/11/2017 8/11/2019 

 
  

                                                           
6  The amount appropriated by Public Law 113-2 and reduced by sequestration according to the Balanced Budget 

and Emergency Deficit Control Act. 
7  Chapter 9.  See appendix C. 
8  Title IX, section 904(c).  See appendix C. 
9  See appendix C for excerpts from applicable Federal Register notices. 
10  The six grantees received a majority, not all, of the Act’s funding.  See methodology and scope. 
11  Rebuild by Design grants were competitive planning and design Disaster Recovery grants. 
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Grantee and 

grant no. 
Grant round Obligation 

amount 
Grant execution 

by CPD 
Expenditure 

deadline 
New Jersey 
B-13-DS-34-0001 

Round 1 1,006,236,000 5/13/2013 5/13/2015 
Round 2 500,000,000 7/29/2014 7/29/2016 
Round 3, Rebuild by Design 873,809,247 6/1/2015 6/2/2017 

474,990,753 6/1/2015 10/1/2022 
46,700,000 6/1/2015 10/1/2022 

Round 4 169,870,320 12/29/2016 12/29/2018 
Round 5 769,822,680 6/26/2017 6/26/2019 

333,000,000 6/26/2017 10/1/2022 
New York 
B-13-DS-36-0001 

Round 1 640,000,000 5/14/2013 5/15/2015 
Round 2 803,000,000 1/7/2014 1/7/2016 
Round 3 796,000,000 6/9/2015 6/9/2017 

4,000,000 6/9/2015 10/1/2022 
Round 4 536,000,000 7/27/2016 7/27/2018 

14,000,000 7/27/2016 10/1/2022 
Round 5 486,199,363 1/18/2017 1/18/2019 

1,137,682,637 1/18/2017 10/1/2022 
New York City  
B-13-MS-36-0001 

Round 1 425,000,000 8/16/2013 8/16/2015 
Round 2 986,979,545 6/8/2015 6/8/2017 

13,020,455 6/8/2015 10/1/2022 
Round 3 660,000,604 10/23/2015 10/23/2017 

27,999,396 10/23/2015 10/1/2022 
17,000,000 10/23/2015 10/1/2022 

Round 4 1,276,358,851 1/19/2017 1/19/2019 
482,537,604 1/19/2017 10/1/2022 
324,979,545 1/19/2017 10/1/2022 

Rhode Island  
B-13-DS-44-0001 

Round 1 625,612 9/3/2013 9/3/2015 
Round 2 2,692,595 7/10/2014 7/10/2016 
Round 3 4,050,573 5/12/2015 5/12/2017 

3,204,356 5/12/2015 9/13/2018 
Round 4 3,737,945 1/20/2016 1/20/2018 
Round 5 347,300 9/12/2016 9/12/2018 
Round 6 175,000 4/13/2017 4/13/2019 
Round 7 5,077,619 9/6/2017 9/6/2019 

Total  13,013,017,000   

After CPD executed the initial grant agreement, OCFO entered the original obligation amount 
into LOCCS.  CPD then entered into grant amendments for each later round of funding, which 
added the additional amount provided in each round to the amount previously obligated.  
Although the initial grant agreement and various amendments stated that the funds obligated 
expired in 2 years, CPD did not enter a grant expiration date on the original grant and grant 
amendment forms, and OCFO did not record an expiration date for the grant funds in LOCCS.   

Grantees entered detailed transaction vouchers into the DRGR system, which would then request 
funds from LOCCS.  Grantees were able to edit vouchers in the DRGR system at any point as 
long as the grant remained open.  OBGA monitored grantees’ activity by reviewing quarterly 
performance reports prepared by the grantee, using data maintained in the detailed vouchers in 
the DRGR system.  
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RESULTS OF REVIEW 

As of January 19, 2018, two of the six grantees had recorded total expenses in the DRGR system 
in excess of what CPD had obligated for a grant round, which totaled more than $160 million.  
Five grantees also recorded expenses in the DRGR system before CPD executed a grant round 
amendment and after a grant round expired, which totaled more than $435 million.  In addition, 
four grantees made revisions to completed and revised vouchers totaling more than $496 million 
in the DRGR system a year or more after they entered the initial voucher.  These issues had a 
variety of causes, including (1) systemic weaknesses in the DRGR system, (2) CPD’s entering 
into one grant agreement with multiple amendments with multiple deadlines, (3) how CPD and 
OCFO treated the grants in LOCCS, (4) a lack of voucher monitoring by OBGA, and (5) 
OBGA’s incorrect decisions on how to account for the funds.  These expenses appeared to have 
been potential ADA and GAAP violations and could potentially have a negative effect on both 
HUD’s and the grantees’ financial statements.  If OCFO does not require corrections to how it 
and CPD account for Disaster Recovery funds, these issues will continue to occur with the 
remaining $6.4 billion in 2013 Disaster Recovery funding12 and the future $35.4 billion for 2017 
and 2018 Disaster Recovery funding.   

Two Grantees Entered Expenses in Excess of the Grant Round Amendment Amount   
As of January 19, 2018, two grantees had reported total grant round expenses in the DRGR 
system, which exceeded the amounts CPD had obligated for those grant rounds.  We believe this 
may be an ADA violation because the ADA prohibited CPD from authorizing its grantees to 
make expenditures in excess of the amount funded to them for a grant round according to CPD’s 
Federal Register notices.13  As shown in table 2, the two grantees reported that they had spent 
$160 million more than obligated for those three grant rounds.   

Table 2:  Grantees with DRGR system expenditures that exceeded the approved grant amendment amount as 
of January 19, 2018 

  
Grantee 

 Round 
no. 

Amount obligated per 
grant round amendment 

DRGR system total 
expenditures by round Obligation balance 

Maryland 1 $       4,400,000  $      4,421,353  $         (21,353) 
New York 2 803,000,000  803,096,837  (96,837) 

New York 4 550,000,000  710,242,524  (160,242,524) 

Totals   1,357,400,000  1,517,760,714  (160,360,714) 

Five Grantees Recorded Expenses for a Grant Round Before CPD Executed the Grant  
Five grantees entered 168 voucher line item expenses totaling more than $28 million into the 
DRGR system and received reimbursement for them, although CPD had not executed a grant 
round amendment for that round.  We believe this may be an ADA violation because the ADA 
prohibited CPD from authorizing its grantees to make expenditures for grants rounds before the 
rounds and amounts were funded according to CPD’s Federal Register notices.14  In addition, the 
grantees revised an additional 46 expense transactions totaling more than $26 million, which 
were made before a grant round had been executed.  
                                                           
12  The amount unspent was as of February 1, 2018. 
13  See appendix C. 
14  Ibid. 
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Table 3:  Grantees and their expense transactions entered before grant round execution  

 
 

Grantee 

No. of grant 
rounds 
affected 

No. of revised 
transaction 
with errors 

Revised 
transaction 

totals 

No. of completed 
transaction with 

errors 

Completed 
transactions 

totals 
Connecticut 2 - - 6 $    338,180 
New Jersey 2 8 $    220,600 2 324 
New York 3 8 3,825,484 41 10,553,340 
New York City 2 29 22,733,466 112 17,546,494 
Rhode Island 2 1 8,255 7 38,028 
Totals 11 46 26,787,805  168 28,476,366 

 

In some cases, the grantee clearly entered the expense before CPD executed the grant round 
agreement.  As shown in figure 1, a grantee entered a voucher containing round 3 expenses into 
the DRGR system 13 days before CPD executed the grant for round 3. 

 

Figure 1:  Timeline of events for voucher 276461 
 

 
 
 
 
 
 
 
 

 
 
 
In other cases, the grantee revised a completed voucher after it had been paid by LOCCS and 
added one or more line item expenses to the voucher from a later round, which resulted in the 
grantee’s recording a later round’s costs to a voucher created in an earlier period.  For example, 
as shown in figure 2, a grantee added a July 2015 round 3 infrastructure activity expense to 
voucher 246330, which was created in January 2014.  The grantee entered the original voucher 
into DRGR almost 1.5 years before CPD obligated grant round 3.15 

                                                           
15  See appendix D for all six revisions made over 3 fiscal years to vouchers 246330. 

April 27, 2015

•Grantee entered 
voucher 276461 
into the DRGR 
system, which 
contained a line 
item expense for 
round 3.

April 28, 2015

•Grantee signed 
the round 3 grant 
amendment.

• LOCCS paid 
voucher 276461.

May 12, 2015

•CPD executed the 
round 3 grant 
amendment, 
which obligated 
the round 3 funds.
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Figure 2:  Timeline of events for voucher 246330  

 

 
 
 
 
 
 
 

Five Grantees Recorded Expenses for a Grant Round After the 24-Month Expenditure 
Deadline 
Five grantees entered 629 voucher line item expenses totaling more than $334 million into the 
DRGR system after the grant round’s expenditure deadline had expired.16  We believe this may 
be a violation of the ADA because the ADA prohibited CPD from authorizing its grantees to 
make expenditures after a grant round expired as noted in CPD’s Federal Register notices.17  In 
addition, the grantees revised an additional 55 expense transactions totaling more than $45 
million, which were made after a grant round expired.   

 
Table 4:  Grantees and their expense transactions entered after a grant round’s deadline  

 
 

Grantee 

No. of grant 
rounds 
affected 

No. of revised 
transaction 
with errors 

Revised 
transaction 

totals 

No. of completed 
transaction with 

errors 

Completed 
transactions 

totals 
Connecticut 3 2 $     285,365 25 $    9,098,913 
Maryland 2 - - 10 571,549 
New Jersey 2 33 17,050,511 311 57,915,566 
New York 3 18 27,357,227 264 245,327,224 
New York City 1 2 1,225,592 19 21,167,149 
Totals 11 55 45,918,69618 629 334,080,401 

 
 
 
In some cases, the grantee’s original voucher transaction occurred after the statutory deadline.  
As shown in figure 3, LOCCS paid a voucher 9 days after the statutory deadline for one grantee.   

                                                           
16  Results excluded grant round 2 for New York City; round 3 for New Jersey, New York City, and Rhode Island; 

and round 4 for New York as these rounds had extensions granted.  The completed transaction total reported for 
round 3 for New York was reduced by $4 million as it had a $4 million extension granted.     

17  See appendix C. 
18  Total amount was $1 different due to rounding.  

January 28, 2014

• LOCCS paid 
voucher 
246330.

June 9, 2015

• CPD executed 
grant round 3.

July 8, 2015

•Grantee 
approved the 
first round 3 
expenses for 
infrastructure 
in the DRGR 
system. 

December 21, 2015

•Grantee 
made fifth 
revision and 
added round 
3 expenses to 
voucher 
246330.
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Figure 3:  Timeline of events for voucher 352240 

 

 
 

 
In other cases, the grantee revised a completed voucher, which resulted in its recording an earlier 
round’s costs as spent in a later voucher, which was after the earlier round’s 24-month deadline.  
As shown in figure 4, a grantee revised a voucher more than a month after it was paid and added 
a round that had expired before the original voucher was submitted.  
 
Figure 4:  Timeline of expense for voucher 297531 
 

 
 
 
 
 
 
 

 
 
 
 
Four Grantees’ Revisions to Completed Vouchers Appeared To Violate Generally 
Accepted Accounting Principles 
Four of the six Disaster Recovery grantees either entered a new line item expense or revised an 
existing line item expense on a paid voucher a year or more after LOCCS paid the original 
voucher as shown in table 5.  Some grantees entered changes more than 3.5 years after LOCCS 
paid the original voucher.  None of the new DRGR system line item entries affected LOCCS as 
the total amount of the paid voucher did not change.  However, GAAP requires that expenses be 
recorded in the period in which they are incurred.19 

  

                                                           
19  GAAP’s principle of revenue recognition requires that revenue be recognized when earned, and the matching 

principle requires that expenses be matched with revenues as long as it is reasonable to do so. 

April 20, 2015

• CPD 
executed the 
round 4 grant 
amendment, 
which 
obligated the 
round 4 
funds.

April 20, 2017

• Statutory 
expenditure 
deadline date 
for round 4.

April 28, 2017

•Grantee entered 
voucher 
352240 into the 
DRGR system 
with a round 4 
expense.

April 29, 2017

•LOCCS paid 
voucher 
352240.

December 12, 2015

•Grantee's round 
1 expired.

December 18, 2015

• LOCCS paid 
grantee's voucher 
297531, which 
contained one 
round 2 line item.

February 3, 2016

•Grantee revised 
voucher 297531 
and charged all 
of the expense to 
expired round 1.
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Table 5:  Grantees made voucher revisions and additions a year or more after the original voucher entry  
 

Grantee 
Total no. of 
transactions  

Revised transaction 
totals 

Completed 
transactions totals 

Connecticut 14 - $   8,078,960 
New Jersey 431 $19,757,874 66,626,524 
New York 322 26,789,246 257,805,975 
New York City 284 22,983,735 94,870,921 
Totals 1,051 69,530,855 427,382,380 

 
The potential ADA and GAAP violations occurred for a variety of reasons.  Grantees spent more 
than was obligated in a grant round and paid expenses before and after a grant because the 
DRGR system had systemic weaknesses.  The DRGR system’s weaknesses allowed grantees to 
make repeated adjustments to completed and paid transactions months and years after the initial 
transaction occurred, including adding projects or rounds that did not exist when the grantee paid 
the original voucher or adding expenses for rounds that had expired.  In addition, the DRGR 
system did not flag or otherwise restrict grantee transactions by round.  Although LOCCS has an 
expiration term field for grants, CPD’s use of a single grant with many amendments in LOCCS 
prevented that field from being used as the grantee’s single grant had multiple rounds, each of 
which had its own statutory expenditure deadline.  CPD also did not appear to be fully 
monitoring the detailed voucher transactions.  Although the DRGR system manual stated that 
grantees should consult with CPD before making voucher revisions, CPD provided approval 
comments on only a few of the voucher line item revisions reviewed.  Additionally, CPD 
incorrectly allowed grantees to temporarily account for the Disaster Recovery funds in a 
cumulative manner and to make transfers between rounds that had overlapping obligation 
periods, regardless of the date on which the grantee incurred the costs.  Both of these decisions 
did not comply with GAAP and GAO’s Principles of Federal Appropriations Law.20  

CONCLUSION 

As the Sandy grantees still have more than $6.4 billion in unspent Disaster Recovery funds21 and 
CPD is preparing to award an additional $35.4 billion in Disaster Recovery funds as part of the 
Supplemental Appropriations for Disaster Relief Requirements Act, 2017 (2017 Act) and the 
Bipartisan Budget Act of 2018 (2018 Act), OCFO needs to promptly take action to determine 
whether the identified transactions are ADA and GAAP violations.  If OCFO determines that 
these transactions are violations, it should take and require CPD to take action to correct the 
issues identified for current and future Disaster Recovery grants, take action to correct its 
accounting systems data and financial statements, and report the issues as required by the ADA.   
  

                                                           
20  GAO’s Principles of Federal Appropriations Law, Third Edition, Volume II, chapters 6 and 10.  See also 

appendix C. 
21  The amount unspent was as of February 1, 2018. 
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RECOMMENDATIONS 

We recommend that the Chief Financial Officer 

1A.  Determine whether the summary expenditures totaling $160,360,714, which exceeded the 
grant round obligations for the two grantees, were ADA violations.  If the transactions were 
violations, action should be taken as required by the ADA. 

1B.  Determine whether the revised and completed detail transactions totaling to $435,263,268,22 
which occurred before and after grant rounds obligation and expenditure dates, were ADA 
violations.  If the transactions were violations, actions should be taken as required by the 
ADA. 

1C.  Determine whether the revised and completed transactions totaling $496,913,23523 and 
made more than a year after the original voucher entry were GAAP violations.  If the 
transactions were violations, appropriate actions should be taken, including but not limited 
to adjusting the transactions in LOCCS and HUD’s financial statements.   

1D.  Enter a 24-month expiration term into LOCCS for Disaster Recovery funding provided by 
the 2017 Act and monitor to ensure that expenses are not entered before or after the grant 
period.  

We recommend that the Chief Financial Officer require CPD to  

1E.  Enter into a separate grant agreement for each grantee’s round of disaster funding for 
funding provided by the 2017 and 2018 Acts. 

1F.  Monitor the detailed voucher transactions in the DRGR system to ensure that grantees 
appropriately record transactions.  

1G.  Prohibit grantees from revising completed vouchers in the DRGR system and require 
adjustments to be entered as new vouchers into the DRGR system, which will ensure that 
LOCCS records and tracks revisions.    

                                                           
22   The amount is the total of revised and completed transactions as follows:  $26,787,805 + $28,476,366 + 

$45,918,696 + $334,080,401. 
23  The amount is the total of revised and completed transactions as follows:  $69,530,855 + $427,382,380. 
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APPENDIXES 
 

Appendix A 
 

SCHEDULE OF QUESTIONED COSTS 
 
 

Recommendation 
number Unsupported 1/ 

1A $160,360,714 
1B 435,263,268 
1C 496,913,235 

Total 1,092,537,217 
 
 
1/ Unsupported costs are those costs charged to a HUD-financed or HUD-insured program 

or activity when we cannot determine eligibility at the time of the audit.  Unsupported 
costs require a decision by HUD program officials.  This decision, in addition to 
obtaining supporting documentation, might involve a legal interpretation or clarification 
of departmental policies and procedures. 
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Appendix B 
 

AUDITEE COMMENTS AND OIG’S EVALUATION 
 
 
 
Ref to OIG Evaluation   Auditee Comments 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Comment 1 
 
 
Comment 1 
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OIG Evaluation of Auditee Comments 
 

Comment 1 OCFO agreed to open an ADA investigation into the potential ADA and GAAP 
violations.  It stated it had to review the underlying transactions and materials 
provided by OIG before it could respond to the specific recommendations.  We 
acknowledge OCFO’s response and will coordinate with OCFO to provide any 
additional information needed for it to conduct its review.   
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Appendix C 
 

CRITERIA 
 
 
The Disaster Relief Appropriations Act, 2013 
Title IX, General Provisions - This Division  
Section 904(c) Funds for grants provided by this division shall be expended by the grantees 
within the 24-month period following the agency’s obligation of funds for the grant, unless, in 
accordance with guidance to be issued by the Director of OMB, the Director waives this 
requirement for a particular grant program and submits a written justification for such waiver to 
the Committees on Appropriations of the House of Representatives and the Senate.  In the case 
of such grants, the agency shall include a term in the grant that requires the grantee to return to 
the agency any funds not expended within the 24-month period. 
 
Chapter 9, Department of Housing and Urban Development, Community Planning and 
Development, Community Development Fund 
For an additional amount for “Community Development Fund”, $16,000,000,000, to remain 
available until September 30, 2017, for necessary expenses related to disaster relief, long-term 
recovery, restoration of infrastructure and housing, and economic revitalization in the most 
impacted and distressed areas resulting from a major disaster declared pursuant to the Robert T. 
Stafford Disaster Relief and Emergency Assistance Act (42 U.S.C. [United States Code] 5121 et 
seq.) due to Hurricane Sandy and other eligible events in calendar years 2011, 2012, and 2013, 
for activities authorized under title I of the Housing and Community Development Act of 1974 
(42 U.S.C. 5301 et seq.) 
 
Principles of Federal Appropriations Law, Third Edition, Volume II 
Chapter 6 
Availability of Appropriations:  Amount 
C.  The Antideficiency Act 

1.  Introduction and Overview 
… In its current form, the law prohibits:  

• Making or authorizing an expenditure from, or creating or authorizing an obligation 
under, any appropriation or fund in excess of the amount available in the appropriation 
or fund unless authorized by law. 31 U.S.C. § 1341(a)(1)(A)... 

• Making obligations or expenditures in excess of an apportionment or reapportionment, or 
in excess of the amount permitted by agency regulations. 31 U.S.C. § 1517(a)... 

5.  Penalties and Reporting Requirements… 
b. Reporting Requirements 
Once it is determined that there has been a violation of 31 U.S.C. § 1341(a), 1342, or 
1517(a), the agency head “shall report immediately to the President and Congress all 
relevant facts and a statement of actions taken.” 31 U.S.C. §§ 1351, 1517(b).  Further 
instructions on preparing the reports may be found in OMB Circular No. A-11, 
Preparation, Submission, and Execution of the Budget, § 145 (June 21, 2005).  The reports 
are to be signed by the agency head. Id. § 145.7.  The report to the President is to be 
forwarded through the Director of OMB. Id. 
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Chapter 10 
Federal Assistance: Grants and Cooperative Agreements 
Availability of Appropriations 

b.  Time…  
It should be emphasized that the time availability of grant appropriations governs the 
grantor agency’s obligation and expenditure of the funds; it does not limit the time in 
which the grantee must use the funds once it has received them…  Of course, the grant 
statute or the grantor agency may impose time limits on a grantee’s use of funds. 

 
Federal Register Notices 
78 FR 14329, Issued March 5, 2013 
III.  Timely Expenditure of Funds and Prevention of Waste, Fraud, Abuse, and Duplication of 
Benefits 
To ensure the timely expenditure of funds, section 904(c) under Title IX of the Appropriations 
Act requires that all funds be expended within two years of the date HUD obligates funds to a 
grantee (funds are obligated to a grantee upon HUD’s signing of the grantee’s CDBG-DR 
[Community Development Block Grant Disaster Recovery] grant agreement).  Action Plans must 
demonstrate how funds will be fully expended within two years of obligation.  For any funds that 
the grantee believes will not be expended by the deadline, it must submit a letter to HUD 
justifying why it is necessary to extend the deadline for a specific portion of funds.  The letter 
must detail the compelling legal, policy, or operational challenges for any such waiver, and must 
also identify the date by when the specified portion of funds will be expended.  HUD will 
forward the request to the Office of Management and Budget (OMB) and publish any approved 
waivers in the Federal Register once granted…24 
 
V. Overview of Grant Process 
To begin expenditure of CDBG-DR funds, the following expedited steps are necessary:… 

• Grantee signs and returns the fully executed grant agreement; 
• HUD establishes the proper amount in a line of credit for the grantee; 
• Grantee requests and receives DRGR system access (if the grantee does not already have 

it); 
•  If it has not already done so, grantee enters the activities from its published Action Plan 

into DRGR and submits it to HUD within the system (funds can be drawn from the line 
of credit only for activities that are established in DRGR); 
 

VI.  Applicable Rules, Statutes, Waivers, and Alternative Requirements 
A.  Grant Administration. 

1.  Action Plan for Disaster Recovery waiver and alternative requirement.  The requirements 
for CDBG actions plans, located at 42 U.S.C. 12705(a)(2), 42 U.S.C. 5304(a)(1), 42 U.S.C. 
5304(m), 42 U.S.C. 5306(d)(2)(C)(iii), 24 CFR [Code of Federal Regulations] 91.220, and 
91.320 are waived for funds provided under the Appropriations Act.  Instead, each grantee 
must submit to HUD an Action Plan for Disaster Recovery.  This streamlined Plan will allow 
grantees to more quickly and effectively implement disaster recovery programs while 
conforming to statutory requirements. 

                                                           
24  Section III was replaced on May 11, 2015, by section III in 80 FR 26942. 
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a.  Action Plan.  The Action Plan must identify the proposed use(s) of the grantee’s 
allocation, including criteria for eligibility, and how the uses address long-term recovery 
needs.  To develop  and submit an acceptable Action Plan in a timely manner, a grantee 
may elect to program or budget only a portion of the grantee’s CDBG-DR award in an 
Action Plan….Although a grantee may submit a partial Action Plan, the partial Action Plan 
must be amended one or more times until it describes uses for 100 percent of the grantee’s 
CDBG-DR award, subject to the limitations that HUD may not obligate Appropriations Act 
funds after September 30, 2017 and the last date that grantees may submit an amendment is 
June 1, 2017.  The requirement to expend funds within two years of the date of obligation 
will be enforced relative to the activities funded under each obligation, as applicable….25 
j.  Obligation and expenditure of funds.  Upon the Secretary’s certification, HUD will issue 
a grant agreement obligating the funds to the grantee.  Only the funds described by the 
grantee in its Action Plan, at the necessary level of detail, will be obligated.  In addition, 
HUD will establish the line of credit and the grantee will receive DRGR system access (if it 
does not have access already).  The grantee must also enter its Action Plan activities into 
the DRGR system before it may draw funds as described in paragraph A.2, below.26 
k.  Amending the Action Plan.  As the grantee finalizes its long-term recovery goals, or as 
needs change through the recovery process, the grantee must amend its Action Plan to 
update its needs assessment, modify or create new activities, or re-program funds, as 
necessary.  Each amendment must be highlighted, or otherwise identified, within the 
context of the entire Action Plan.  The beginning of every Action Plan amendment must 
include a section that identifies exactly what content is being added, deleted, or changed.  
This section must also include a chart or table that clearly illustrates where funds are 
coming from and where they are moving to.  The Action Plan must include a revised 
budget allocation table that reflects the entirety of all funds, as amended. 
If a grantee amends its Action Plan to program additional funds that the Department has 
allocated to it, the grant agreement must also be revised.  As stated in paragraph 1.a, the 
requirement for each grantee to expend funds within two years of the date of obligation will 
be enforced relative to the activities funded under each obligation, as applicable…27 

24.  Timely distribution of funds.  The provisions at 24 CFR 570.494 and 24 CFR 570.902 
regarding timely distribution of funds are waived and replaced with the alternative 
requirements under this Notice.  Section 904(c) of the Appropriations Act requires that all 
funds be expended within two years of the date HUD obligates funds to a grantee.  Therefore, 
each grantee must expend all funds within two years of the date its grant agreement with HUD 
is executed.  Note that a grant agreement must be amended when the Department allocates 
additional funds to the grantee.  As stated in paragraph A.1.a, in this section, the requirement 
for each grantee to expend funds within two years of the date of obligation will be enforced 
relative to the activities funded under each obligation.  HUD expects each grantee to 
expeditiously obligate and expend all funds, including any recaptured funds or program 

                                                           
25  Section VI.A.1.a of 78 FR 14329, issued March 5, 2013, was revised by section II.4 of 81 FR 54114, issued 

August 15, 2016. 
26  Section VI.A1.j of 78 FR 14329, issued March 5, 2013, was revised by section V.1.d.78 FR 76154, issued 

December 16, 2013. 
27  Section VI.A.1.k of 78 FR 14329, issued March 5, 2013, was revised by section VI.3.e of 78 FR 69109, issued 

November 18, 2013, which was later revised by section II.4 of 81 FR 54114, issued August 15, 2016. 
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income, and to carry out activities in a timely manner to ensure this deadline is met.  See 
sections III and VII of this Notice for additional details on expenditure of funds… 

 
VII.  Duration of Funding 
The Appropriations Act requires that HUD obligate all funds provided under Chapter 9, 
Community Development Fund, not later than September 30, 2017.  Concurrently, section 904(c) 
of the Appropriations Act requires that all funds be expended within two years of the date HUD 
obligates funds.  Therefore, each grantee must expend all funds within two years of the date 
HUD signs the grant agreement with the grantee.  Note that if a grantee amends its Action Plan 
to program additional funds that the Department has allocated to it, the grant agreement must 
also be revised.  As stated in paragraph 1.a, under section VI of this Notice, the requirement for 
each grantee to expend funds within two years is triggered by each amendment to the grant 
agreement.  That is, each grant amendment has its own expenditure deadline… 
 
78 FR 69104, Issued November 18, 2013 
III.  Timely Expenditure of Funds 
The Appropriations Act requires that funds be expended within two years of the date HUD 
obligates funds to a grantee and funds are obligated to a grantee upon HUD’s signing of a 
grantee’s CDBG-DR grant agreement.  In its Action Plan, a grantee must demonstrate how funds 
will be fully expended within two years of obligation and HUD must obligate all funds not later 
than September 30, 2017.  For any funds that the grantee believes will not be expended by the 
deadline and that it desires to retain, the grantee must submit a letter to HUD not less than 30 
days in advance justifying why it is necessary to extend the deadline for a specific portion of 
funds.  The letter must detail the compelling legal, policy, or operational challenges for any such 
waiver, and must also identify the date by when the specified portion of funds will be expended.  
The Office of Management and Budget has provided HUD with authority to act on grantee 
waiver requests but grantees are cautioned that such waivers may not be approved.  Approved 
waivers will be published in the Federal Register…28 
 
IV.  Grant Amendment Process 
To access funds allocated by this Notice grantees must submit a substantial Action Plan 
Amendment to their approved Action Plan.  Any substantial Action Plan Amendment submitted 
after the effective date of this Notice is subject to the following requirements:… 

• Grantee signs and returns the grant agreement; 
• HUD signs the grant agreement and revises the grantee’s line of credit amount (this 

triggers the two year expenditure deadline for any funds obligated by this grant 
agreement); 

 
VI.  Applicable Rules, Statutes, Waivers, and Alternative Requirements 

3.  Action Plan for Disaster Recovery waiver and alternative requirement— Housing, Business 
Assistance, and General Requirements.  The Prior Notices are modified as follows:… 

e.  Amending the Action Plan.  Paragraph 1(k) at 78 FR 14337 of the March 5, 2013 Notice is 
amended, as necessary, to require each grantee to submit a substantial Action Plan 
Amendment to HUD within 120 days of the effective date of this Notice.  All Action Plan 

                                                           
28  Section III was replaced by section III in 80 FR 26942, issued on May 11, 2015. 
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Amendments submitted after the effective date of this Notice must be prepared in accordance 
with the Prior Notices, as modified by this Notice.  In addition, they must budget all, or a 
portion, of the funds allocated under this Notice.  Grantees are reminded that an Action Plan 
may be amended one or more times until it describes uses for 100 percent of the grantee’s 
CDBG-DR award.  The last date that grantees may submit an Action Plan Amendment is 
June 1, 2017 given that HUD must obligate all CDBG-DR funds not later than September 30, 
2017.  The requirement to expend funds within two years of the date of obligation will be 
enforced relative to the activities funded under each obligation, as applicable...29   

 
79 FR 62182, Issued October 16, 2014 
III.  Timely Expenditure of Funds 
To ensure the timely expenditure of funds the Appropriations Act requires that funds be 
expended within two years of the date HUD obligates funds to a grantee.  Funds are obligated to 
a grantee upon HUD’s signing of a grantee’s CDBG-DR grant agreement.  In its Action Plan, a 
grantee must demonstrate how funds will be fully expended within two years of obligation and 
HUD must obligate all funds not later than September 30, 2017.  For any funds that the grantee 
believes will not be expended by the deadline and that it desires to retain, the grantee must 
submit a letter to HUD not less than 30 days in advance of the deadline justifying why it is 
necessary to extend the deadline for a specific portion of funds.  The letter must detail the 
compelling legal, policy, or operational challenges necessitating any such waiver, and must also 
identify the date by when the specified portion of funds will be expended.  The Office of 
Management and Budget (OMB) has provided HUD with authority to act on grantee waiver 
requests but grantees are cautioned that such waivers may not be approved.  If granted, waivers 
will be published in the Federal Register.  Funds remaining in the grantee’s line of credit at the 
time of its expenditure deadlines will be recaptured by HUD…30 
 
IV.  Grant Amendment Process 
To access funds allocated by this Notice grantees must submit a substantial Action Plan 
Amendment to their approved Action Plan.  Submission to and review by HUD must follow the 
process outlined below.  HUD approves the Amendment according to criteria identified in the 
Prior Notices and this Notice… 
• HUD sends an amended unsigned grant agreement with revised grant conditions to the 

grantee; and the grantee signs and returns the amended grant agreement; 
• HUD signs the grant agreement amendment and revises the grantee’s line of credit amount 

(this triggers the two year expenditure deadline for any funds obligated by this amended 
grant agreement) and provides a copy of the executed grant agreement to the grantee; 

• If it has not already done so, grantee enters the activities from its published Action Plan 
Amendment into the Disaster Recovery Grant Reporting (DRGR) system and submits it to 
HUD within the system;… 

  

                                                           
29  Section VI.3.e, issued November 18, 2013, was revised by section II.4 of 81 FR 54114, issued August 15, 2016. 
30  Section III was replaced by section III in 80 FR 26942, issued on May 11, 2015. 
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VII.  Applicable Rules, Statutes, Waivers, and Alternative Requirements… 
2.  Action Plan for Disaster Recovery Waiver and Alternative Requirements… 

d.  Amending the Action Plan.  
Except as otherwise provided for in this Notice, Section VI.A.1.k at 78 FR 14337 of the 
March 5, 2013 Notice is amended, as necessary, to require each grantee to submit a 
substantial Action Plan Amendment to HUD within 120 days of the effective date of this 
Notice.  All Action Plan Amendments submitted after the effective date of this Notice must 
be prepared in accordance with the Prior Notices, as modified by this Notice.  In addition, 
they must budget all, or a portion, of the funds allocated under this Notice.  Grantees are 
reminded that an Action Plan may be amended one or more times until it describes uses for 
100 percent of the grantee’s CDBG-DR award.  The last date that grantees may submit an 
Action Plan Amendment is June 1, 2017 given that HUD must obligate all CDBG-DR funds 
not later than September 30, 2017.  The requirement to expend funds within two years of the 
date of obligation will be enforced relative to the activities funded under each obligation, as 
applicable…31 

 
80 FR 26942, Issued May 11, 2015 
II.  Background 
…The Appropriations Act requires HUD to obligate all funds provided under the Appropriations 
Act by September 30, 2017.  The Appropriations Act also requires that grantees expend funds 
within 24 months of the date on which HUD obligates funds to a grantee.  Funds are obligated to 
a grantee on the date that HUD signs a grantee’s CDBG-DR grant agreement or grant agreement 
amendment obligating additional funds.  Each obligation carries its own expenditure deadline.  
For each obligation to a grantee, any funds remaining in the grantee’s line of credit from that 
obligation at the time of the expenditure deadline for that obligation will be returned to the U.S. 
Treasury, or if before September 30, 2017, will be recaptured by HUD.  In all instances, grantees 
must continue to meet the requirements for Federal cash management at 24 CFR 85.20(a)(7), as 
may be amended, and therefore may not draw down funds in advance of need to attempt to 
comply with the expenditure deadline in accordance with HUD’s long-standing implementation 
of this requirement. 
Section 904(c) of the Appropriations Act authorizes the Office of Management and Budget 
(OMB) to grant waivers of the 24-month expenditure deadline.  To implement this provision of 
the Appropriations Act, OMB requested Federal agencies receiving an appropriation under the 
Appropriations Act to identify categories of activities that could be subject to a waiver of the 24-
month expenditure deadline.  OMB also requested that agencies estimate, for each category of 
activity, the total amount of funds provided under the Appropriations Act that would likely 
require a waiver.  HUD submitted an analysis of different categories of CDBG-DR activities that 
would likely necessitate a waiver of the expenditure deadline to OMB.  OMB authorized HUD to 
provide CDBG-DR grantees with expenditure deadline extensions for activities that are 
inherently long-term and where it would be impracticable to expend funds within the 24-month 
period and still achieve program missions. 
Although HUD has authority to grant extensions of the 24-month expenditure deadline up to 
amounts approved by OMB for each of the activity categories described in Section III of this 
Notice, grantees are advised that 31 U.S.C. 1552(a) continues to apply to funds appropriated 
under the Appropriations Act.  Specifically, CDBG-DR funds are to remain available for 
                                                           
31  Section VII.2.d was revised by 81 FR 54114, issued August 15, 2016.  



20 
 

expenditure for five years following the period of availability for obligation.  All funds under the 
Appropriations Act, including those subject to a waiver of the expenditure deadline, must be 
expended by September 30, 2022.  Any grant funds that have not been disbursed by September 
30, 2022, will be canceled and will no longer be available for disbursement to the grantee for 
obligation or expenditure for any purpose… 
 
IV.  Timeline for Submission 
The process for any funds that the grantee believes will not be expended by the 24-month 
expenditure deadline, as outlined in Section III of each of the prior Federal Register Notices 
published by HUD on March 5, 2013 (78 FR 14329), May 29, 2013 (78 FR 32262), November 
18, 2013 (78 FR 69104), December 16, 2013 (78 FR 76154), June 3, 2014 (79 FR 31964), and 
October 16, 2014 (79 FR 62185), is hereby revised as follows: 
“The Appropriations Act requires that funds be expended within two years of the date HUD 
obligates funds to a grantee; and funds are obligated to a grantee upon HUD’s signing of a 
grantee’s CDBG-DR grant agreement.  In its Action Plan, a grantee must demonstrate how funds 
will be fully expended within two years of obligation and HUD must obligate all funds not later 
than September 30, 2017.  For any funds that the grantee believes will not be expended by the 
24-month deadline and that it desires to retain, the grantee must submit an extension request in a 
form acceptable to HUD not less than 120 calendar days in advance of the date of the 
expenditure deadline on those funds justifying why it is necessary to extend the deadline for a 
specific portion of the funds.  In consideration of the timeline for funds with expenditure 
deadlines in 2015, extension requests for those funds must be submitted to HUD not less than 60 
calendar days in advance of the date of the expenditure deadline on those funds.  OMB has 
provided HUD with authority to act on grantee extension requests but grantees are cautioned that 
such extensions may not be approved.  If granted, extensions will be published in the Federal 
Register.  Funds remaining in the grantee’s line of credit at the time of its expenditure deadlines 
will be recaptured by HUD.” 
 
V. Requirements for Submission 
Grantees seeking an extension of the 24-month deadline for a project or program must provide 
HUD with detailed information on the compelling legal, policy, or operational challenges that 
prevent the grantee from meeting the expenditure deadline as well as identify the proposed date 
for the full expenditure of the specified portion of funds. 
To expedite the review process, HUD has developed a CDBG-DR Expenditure Deadline 
Extension Request template.  Grantees must submit one template per program or project for 
which a revised expenditure deadline is being requested.  In certain cases, HUD may request that 
a grantee resubmit this template at a project-level if information provided at the programmatic 
level is insufficient for HUD to assess whether the request meets HUD’s criteria for approving 
an extension, as outlined in Section VII below.  This template will ensure that each request 
captures all of the requirements outlined in this Notice.  The template will be posted at:  
https://www.hudexchange.info/cdbg-dr/.  Each grantee must include the following elements, as 
delineated within the CDBG-DR Expenditure Deadline Extension Request template, as part of its 
submission: 

(1) A description of the individual program or project for which an extension is being 
requested, including information on relevant Disaster Recovery Grant Reporting System 
(DRGR) activity(ies). 
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(2) An explanation for why an extension is being requested, including all relevant and 
compelling statutory, regulatory, policy, or operational challenges, and how the extension 
will promote a more effective and efficient recovery effort. 
(3) Description of how the provision of an extension would reduce the likelihood of waste, 
fraud, and abuse, if applicable. 
(4) An identification of all community stakeholders (including state or local entities, sub-
recipients, nonprofits, and civic organizations) to be affected by the expenditure deadline 
extension, their role in program or project implementation, and the impact, if any, of the 
extension on these stakeholders. 
(5) A revised expenditure deadline for the CDBG-DR funds budgeted for the program or 
project (i.e. the DRGR ‘end date’) as well as a projection of quarterly expenditures for the 
program or project for which the waiver is requested, including incremental dollar amounts 
and percentage of funds budgeted for each DRGR activity.  This information is required in 
order for HUD to ensure grantee compliance with revised expenditure deadlines in the DRGR 
system. 
(6) A description of the risks associated with not receiving the requested extension, such as 
the estimated percentage of funds which would be at risk of recapture or specific recovery 
needs that would not be met if the particular program or project cannot be completed or 
undertaken. 
(7) A description of the monitoring process and internal controls that the grantee and any sub-
recipients will implement to ensure compliance with the revised expenditure deadline. 

 
VI. Submission Process 
The submission of any grantee expenditure deadline extension request is subject to the following 
requirements: 

• Grantee submits the completed CDBG-DR Expenditure Deadline Extension Request 
template and any attachments to HUD in order to request consideration of the extension 
request not less than 120 calendar days in advance of the expenditure deadline on the funds 
(or 60 days for funds expiring in calendar year 2015). 
• HUD reviews the extension request within 45 (or sooner for funds expiring in calendar year 
2015) calendar days from date of receipt and approves the request based on the parameters 
outlined in Section VII of this Notice. 
• HUD sends an extension request approval letter to the grantee.  HUD may disapprove the 
request if it is determined that it does not meet the requirements of this Notice.  If the request 
is not approved, a letter will be sent identifying its deficiencies; the grantee must then re-
submit the request within 30 calendar days (or 10 days for funds expiring in the calendar year 
2015) of the notification letter; 
• Within 30 calendar days of HUD’s approval, the grantee amends its Action Plan for disaster 
recovery to reflect the approval of the revised expenditure deadline.  HUD considers any 
Action Plan amendments to reflect revised activity expenditure timelines to be non-
substantial amendments. 
• Immediately following this amendment, the grantee updates its DRGR Action Plan to 
reflect the revised ‘end date’ for each DRGR activity covered by the approved waiver. 
• If approved, HUD will publish the extension approval in the Federal Register.  HUD will 
consolidate grantee extension approvals for publication.  Therefore, extension approval is 
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effective as of the date of the extension request approval letter, rather than as of the effective 
date of the published Federal Register notice. 

 
VII.  Criteria for Approval 
Under the authority provided to HUD by OMB, HUD will consider expenditure deadline 
extension requests for projects or programs based on the Secretary’s determination that the 
extension is necessary and that the request meets the conditions set forth by OMB.  HUD will 
assess extension requests using the following criteria: 

(1) The program or project must be approved in the grantee’s Action Plan for disaster 
recovery prior to the grantee’s submission of an expenditure deadline extension request to 
HUD. 
(2) The CDBG-DR funds associated with the program or project must have been obligated by 
HUD through a grant agreement, and, therefore, be subject to an established expenditure 
deadline. 
(3) The information submitted on the CDBG-DR Expenditure Deadline Extension Request 
template is comprehensive and complete to the satisfaction of HUD, as outlined in Section V 
of this Notice. 
(4) The revised expenditure deadline for the CDBG-DR funds budgeted for the program or 
project (i.e. the DRGR ‘end date’) as well as the projection of quarterly expenditures are 
determined to be achievable based on the grantee’s past performance and expenditure rate. 
(5) The grantee’s capacity to implement monitoring processes and internal controls as 
outlined by the grantee in the template are sufficient to ensure compliance with the revised 
expenditure deadline. 
(6) The grantee has demonstrated that it has evaluated all reasonable alternatives prior to 
determining that an extension is the only remaining viable alternative. 
(7) HUD can determine, based on the grantee’s submission, that the program or project 
covered by the request satisfies the OMB criteria for activities that are long-term by design, 
where it is impracticable to expend funds within the 24-month period and achieve program 
missions, and any other criteria imposed by OMB. 

Regardless of the criteria outlined in this section, HUD retains the authority to deny requested 
extensions or to provide alternative expenditure deadlines to those proposed by grantees. 
 
VIII.  Applicable Rules and Considerations… 

2.  Expenditure deadline extensions are program- and project-specific.  Any revised 
expenditure deadline is specific to the program or project as identified in the approval letter 
from HUD.  Grantees may not reallocate funds with a revised expenditure deadline to other 
recovery programs or projects without HUD authorization.  In order to reallocate such funds, 
the grantee must request an additional extension through the process described in Section VI 
of this Notice.  Grant balances not used for a program or project that receives an expenditure 
deadline waiver will be canceled if the expenditure deadline on those funds has passed. 
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81 FR 7567, Issued February 12, 2016 
II.  Applicable Rules (Including Clarifying Guidance), Statutes, Waivers, and Alternative 
Requirements 
…1.  Timeline for the submission of expenditure deadline extension requests.  The 
Appropriations Act requires the Department to obligate all funds provided under the 
Appropriations Act by September 30, 2017, and requires grantees to expend funds within 24-
months of the date on which the Department obligates funds to a grantee.  The Appropriations 
Act also authorizes the Office of Management and Budget (OMB) to grant waivers of the 24-
month expenditure deadline.  OMB authorized the Department to provide CDBG-DR grantees 
with expenditure deadline extensions for activities that are inherently long-term and where it 
would be impracticable to expend funds within the 24-month period and still achieve program 
missions, up to amounts approved by OMB.  In the Federal Register notice published on May 
11, 2015, (80 FR 26942), the Department established the process and criteria for the submission 
of expenditure deadline extension requests for CDBG-DR grantees in receipt of funds under the 
Appropriations Act.  The May 11, 2015, notice requires these grantees to submit requests for the 
extension of an expenditure deadline at least 120 calendar days in advance of the expenditure 
deadline (80 FR 26944).  Since the May 11, 2015, notice was published, the Department 
subsequently received, reviewed, and acted upon expenditure deadline extension requests from a 
number of CDBG-DR grantees in receipt of funds under the Appropriations Act.  In some 
instances, the Department observed that events and circumstances beyond the control of the 
grantee may require grantees to request an extension of an expenditure deadline after the 120-
calendar-day deadline has passed.  The Department is therefore amending this requirement of the 
May 11, 2015, notice to provide that a grantee “submits the completed CDBG-DR Expenditure 
Deadline Extension Request template and any attachments to HUD in order to request 
consideration of the extension request at least 120 calendar days in advance of the expenditure 
deadline on the funds (or 60 days for funds expiring in calendar year 2015).  HUD may, 
however, also accept requests from CDBG-DR grantees for the extension of an expenditure 
deadline less than 120 calendar days in advance of the deadline upon receipt of a letter from the 
chief executive officer of the grantee requesting the extension and a demonstration by the grantee 
that the request is required in order to achieve program missions.  Grantees are advised however, 
that time constraints may not permit HUD to act upon requests that are received in close 
proximity to an expenditure deadline.” 
2.  Urgent need national objective certification requirements.  The March 5, 2013, notice (78 FR 
14329) provided grantees receiving funds under the Appropriations Act with a waiver of the 
certification requirements for the documentation of the urgent need national objective, located at 
§§ 570.208(c) and 570.483(d), until 2 years after the date the Department obligates funds to a 
grantee.  The May 11, 2015, notice allowed grantees seeking a waiver of an expenditure deadline 
to simultaneously seek an extension of the urgent need certification waiver.  The extension of the 
urgent need certification waiver, however, is currently only effective after its publication in the 
Federal Register.  This approach presents challenges for CDBG-DR grantees who receive an 
extension of an expenditure deadline for an activity associated with the urgent need certification, 
with the extended expenditure deadline in effect but with the urgent need certification waiver 
still requiring publication in the Federal Register. 
To accommodate the timely expenditure of funds, HUD is modifying the temporary, streamlined 
urgent need waiver and alternative requirement in paragraph VI.A.1.f. of the March 5, 2013, 
notice (78 FR 14336).  This waiver and alternative requirement supersedes the information 
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published in the May 11, 2015, notice and will allow grantees to more effectively implement 
urgent recovery activities by aligning the applicable urgent need national objective criteria with 
the expenditure deadline on the use of funds.  The March 5, 2013, notice is modified to add the 
following alternative requirement for grantees that receive an extension of the expenditure 
deadline: For activities designed to respond to a disaster-related impact that poses a serious and 
immediate threat to the health or welfare of the community, the grantee may continue to use the 
urgent need national objective until the end of the new expenditure deadline if the grantee meets 
the following requirements from the March 5, 2013, notice:  (1) Before seeking the expenditure 
deadline extension, the grantee must reference in its Action Plan the type, scale, and location of 
the disaster-related impacts addressed by each program and/or activity that will meet the urgent 
need national objective; (2) before seeking the expenditure deadline extension, the grantee must 
identify these disaster related impacts in its Action Plan needs assessment; (3) the needs 
assessment must be updated as new or more detailed/accurate disaster-related impacts are 
known; and (4) the grantee must document how all programs and/or activities funded under the 
urgent need national objective respond to a disaster-related impact identified by the grantee… 
 
81 FR 54114, Issued August 15, 2016 
II.  Applicable Rules, Statutes, Waivers, and Alternative Requirements 

4.  Submission of a Final Action Plan Amendment for Disaster Recovery.  HUD is modifying 
the language in paragraph VI.A.1.a of the March 5, 2013, Federal Register notice regarding 
the submission of Action Plan amendments after June 1, 2017.  The March 5, 2013, notice 
does not currently allow grantees to submit Action Plan amendments after June 1, 2017.  
While grantees must program the use of 100 percent of their allocated funds by June 1 in an 
approved Action Plan, HUD realizes that grantees will continue to need the flexibility of 
making both substantial and non-substantial Action Plan amendments as their programs 
continue to move forward and evolve after the June 1 deadline. 
Accordingly, HUD is amending this language to allow grantees to submit Action Plan 
amendments after June 1, 2017.  Subparagraph a of section VI.A.1 of the March 5, 2013, 
notice, as amended by the April 19, 2013, notice, is amended further to read: 
Although a grantee may submit a partial Action Plan, the partial Action Plan must be 
amended one or more times until it describes uses for 100 percent of the grantee’s CDBG- 
DR award.  Due to the statutory requirement that HUD may not obligate Appropriations Act 
funds after September 30, 2017, grantees must submit an Action Plan amendment to HUD 
that provides for the allocation of 100 percent of its CDBG-DR funds for its recovery 
programs no later than June 1, 2017.   
Grantees may continue to submit Action Plan amendments after that date.  The requirement, 
however, to expend funds within 2 years of the date of obligation will continue to be enforced 
relative to each partial obligation made by HUD, as applicable. 
HUD is also similarly modifying paragraph VI.3.e of the November 18, 2013, Federal 
Register notice (78 FR 69109) to read: 

e.  Amending the Action Plan.  Paragraph 1(k) at 78 FR 14337 of the March 5, 2013, notice 
is amended, as necessary, to require each grantee to submit a substantial Action Plan 
amendment to HUD within 120 days of the effective date of this notice.  All Action Plan 
amendments submitted after the effective date of this notice must be prepared in 
accordance with the prior notices, as modified by this notice.  In addition, they must budget 
all, or a portion, of the funds allocated under this notice.  Grantees are reminded that an 
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Action Plan may be amended one or more times until it describes uses for 100 percent of 
the grantee’s CDBG-DR award.  The last date by which grantees must submit the Action 
Plan amendment that provides for the allocation of 100 percent of its funds for its recovery 
programs is June 1, 2017, given that HUD must obligate all CDBG-DR funds no later than 
September 30, 2017.  Grantees may continue to submit Action Plan amendments after that 
date.  The requirement, however, to expend funds within 2 years of the date of obligation 
will continue to be enforced relative to each partial obligation made by HUD. 
Paragraph V.4(d) of the June 3, 2014, Federal Register notice (79 FR 31969), is also 
modified to read: 
d.  Amending the Action Plan.  The prior notices are amended, as necessary, to require 
each grantee to submit a substantial Action Plan amendment to HUD within 120 days of 
the effective date of this notice.  All Action Plan amendments submitted after the effective 
date of this notice must be prepared in accordance with the prior notices, as modified by 
this notice.  In addition, they must budget all, or a portion, of the funds allocated under this 
notice.  Grantees are reminded that an Action Plan may be amended one or more times 
until it describes uses for 100 percent of the grantee’s CDBG-DR award.  The last date by 
which grantees must submit the Action Plan amendment that provides for the allocation of 
100 percent of its funds for its recovery programs is June 1, 2017, given that HUD must 
obligate all CDBG-DR funds not later than September 30, 2017.  Grantees may continue to 
submit Action Plan amendments after that date.  The requirement, however, to expend 
funds within 2 years of the date of obligation will continue to be enforced relative to each 
partial obligation made by HUD.  

Finally, paragraph VII.2.d of the October 16, 2014, Federal Register notice (79 FR 62191) is 
modified to read: 

d.  Amending the Action Plan.  Except as otherwise provided for in this notice, paragraph 
VI.A.1.k of the March 5, 2013 notice (at 78 FR 14337) is amended, as necessary, to require 
each grantee to submit a substantial Action Plan amendment to HUD within 120 days of 
the effective date of this notice.  All Action Plan amendments submitted after the effective 
date of this notice must be prepared in accordance with the prior notices, as modified by 
this notice.  In addition, they must budget all, or a portion, of the funds allocated under this 
notice.  Grantees are reminded that an Action Plan may be amended one or more times 
until it describes uses for 100 percent of the grantee’s CDBG-DR award.  The last date for 
grantees to submit the Action Plan amendment that provides for the allocation of 100 
percent of its funds for its recovery programs is June 1, 2017, given that HUD must 
obligate all CDBG-DR funds not later than September 30, 2017.  Grantees may continue to 
submit Action Plan amendments after that date.  The requirement, however, to expend 
funds within 2 years of the date of obligation will continue to be enforced relative to each 
partial obligation made by HUD. 

 
Language From CPD’s Funding Approval/Agreement 
HUD Form 7082 
Grant Agreement:  This Grant Agreement between the Department of Housing and Urban 
Development (HUD) and the above named Grantee is made pursuant to the authority of Title I 
of the Housing and Community Development Act of 1974, as amended, (42 USC 5301 et seq.).  
The Grantee’s submissions for Title l assistance, the HUD regulations at 24 CFR Part 570 (as 
now in effect and as may be amended from time to time), and this Funding Approval, 
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including any special conditions/addendums, constitute part of the Agreement.  Subject to the 
provisions of this Grant Agreement, HUD will make the funding assistance specified here 
available to the Grantee upon execution of the Agreement by the parties.  The funding 
assistance specified in the Funding Approval may be used to pay costs incurred after the date 
specified in item 4 above provided the activities to which such costs are related are carried out 
in compliance with all applicable requirements.  Pre-agreement costs may not be paid with 
funding assistance specified here unless they are authorized in HUD regulations or approved 
by waiver and listed in the special conditions to the Funding Approval.  The Grantee agrees to 
assume all of the responsibilities for environmental review, decision making, and actions, as 
specified and required in regulations issued by the Secretary pursuant to Section 104(g) of 
Title 1 and published in 24 CFR Part 58.  The Grantee further acknowledges its responsibility 
for adherence to the Agreement by sub-recipient entities to which it makes funding assistance 
hereunder available. 
 
2013 Addendum:… 
2. The grantee is required to expend the funds obligated in the grant agreement within two years 

of the date of the obligation.  If the grantee’s two year expenditure deadline occurs prior to 
September 30, 2017, unexpended funds will be returned to the Department and may be 
reallocated.  After September 30, 2017, any unexpended funds will be returned to the U.S. 
Treasury. 
… 

7. This grant agreement covers a total amount $[amount awarded].  The funds may be used for 
the activities described in the attached table and as provided in the Action Plan.  Subsequent 
amendments to this grant agreement will obligate additional funds towards the State’s full 
grant amount of $[total amount awarded].  The grantee may request additional funds by 
submitting its amended action plan to the Department. 
 

2014 Addendum:… 
2. The grantee is required to expend the funds obligated in the grant agreement within two 

years of the date of the obligation.  If the grantee’s two year expenditure deadline occurs 
prior to September 30, 2017, unexpended funds will be returned to the Department and may 
be reallocated.  After September 30, 2017, any unexpended funds will be returned to the 
U.S. Treasury.  Funds previously obligated under this Grant Agreement and additional 
funds now obligated under this Grant Agreement must be expended by two-years from the 
date on which the Department signed the agreement to obligate the respective funds. 
… 

8. This grant agreement covers a total amount of $[amount awarded].  The funds may be used in 
the amounts listed and activities described in the attached table below and as provided in the 
Action Plan, as amended.  The grant terms and conditions have been amended to adjust 
funding levels and activities described in the table below.  The grantee may request that the 
Department amend the grant terms and conditions to adjust funding levels and activities 
described in the table below and may not adjust those levels or activities until receiving 
amended grant terms and conditions.  Substantial amendments are subject to the additional 
requirements of the applicable CDBG-DR Notices.  Subsequent amendments to this grant 
agreement will obligate additional funds towards the State’s full grant amount of $[total 
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amount awarded].  The grantee may request additional funds by submitting its amended 
action plan to the Department 
 

2015 Addendum:… 
2. The grantee is required to expend the funds obligated in the grant agreement within two 

years of the date of the obligation.  If the grantee’s two year expenditure deadline occurs 
prior to September 30, 2017, unexpended funds will be returned to the Department and may 
be reallocated.  After September 30, 2017, any unexpended funds will be returned to the 
U.S. Treasury.  Funds previously obligated under this Grant Agreement and additional 
funds now obligated under this Grant Agreement must be expended by two-years from the 
date on which the Department signed the agreement to obligate the respective funds. 
… 

8. This grant agreement covers a total amount of $[amount awarded].  The funds may be used 
in the amounts listed and activities described in the attached table and as provided in the 
Action Plan, as amended.  The grant terms and conditions have been amended to adjust 
funding levels and activities described in the table below.  The grantee may request that the 
Department amend the grant terms and conditions to adjust funding levels and activities 
described in the table below and may not adjust those levels or activities until receiving 
amended grant terms and conditions.  Substantial amendments are subject to the additional 
requirements of the applicable CDBG-DR Notices.  Subsequent amendments to this grant 
agreement will obligate additional funds towards the State’s full grant amount of $[total 
amount awarded].  The grantee may request additional funds by submitting its amended 
action plan to the Department.  

 
2016 Addendum:… 
2.  The grantee is required to expend the funds obligated in the grant agreement within two 

years of the date of the obligation.  If the grantee’s two year expenditure deadline occurs 
prior to September 30, 2017, unexpended funds will be returned to the Department and may 
be reallocated.  After September 30, 2017, any unexpended funds will be returned to the 
U.S. Treasury.  Funds previously obligated under this Grant Agreement and additional 
funds now obligated under this Grant Agreement must be expended by within years from 
the date on which the Department signed the agreement to obligate the respective funds.   
… 

8.  This grant agreement covers a total of [grant amount].  The funds may be used in the 
amounts listed and activities described in the table below and as provided in the Action Plan, 
as amended.  The grant terms and conditions have been amended to adjust funding levels 
and activities described in the table below.  The grantee may request that the Department 
amend the grant terms and conditions to adjust funding levels and activities described in the 
table below and may not adjust those levels or activities until receiving amended grant terms 
and conditions.  Substantial amendments are subject to the additional requirements of the 
applicable CDBG-DR Notices.  Subsequent amendments to this grant agreement will 
obligate additional funds towards the State full grant amount of [total grant amount].  The 
grantee may request additional funds by submitting its amended action plan to the 
Department.   
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HUD HANDBOOK 1830.2, REV-6, Administrative Control of Funds Policies  
Chapter 12, RESPONDING TO ANTIDEFICIENCY ACT VIOLATIONS… 
 
12-3 REPORTING REQUIREMENTS OF THE ACT.  
HUD’s Fiscal Year (FY) 2003 Appropriations Act provided that, notwithstanding any other 
provision of law, hereafter, HUD’s CFO [Chief Financial Officer] shall, in consultation with the 
OCFO Budget Officer, have sole authority to investigate potential or actual violations of the 
Antideficiency Act and all other statutes and regulations related to the obligation and expenditure 
of funds in this or any other Acts; shall determine whether violations exist; and shall submit final 
reports on violations to the Secretary, the President, the OMB [Office of Management and 
Budget], and the Congress [and the Comptroller General] in accordance with applicable statutes 
and OMB circulars.  
 
12-5 ADA INVESTIGATIVE PROCESS.  
HUD’s process for the disclosure, review, reporting, and action on potential and actual violations 
is as follows:… 

 Notification to OCFO of Possible Violations.  Early reporting of any potential 
violation of the Antideficiency Act can help avoid or curtail an actual violation 
and is, therefore, an important element of the administrative control of funds.  
Any HUD employee having knowledge of a possible Antideficiency Act violation 
must immediately notify the ALS [Appropriations Law staff] in the OCFO about 
the activity in question.  The employee should provide information and 
documentation that supports the belief that a possible Antideficiency Act violation 
exists. … 

 Review to Determine Whether an Antideficiency Act Violation Occurred.  ALS  
will review, gather additional information, and make an assessment regarding if 
an Antideficiency Act occurred.   

 Assessment of No Violation.  If the assessment determines that no violation 
occurred, ALS will document in the file that an Antideficiency Act violation was 
alleged but not found, along with the basis for the determination.  However, when 
opportunities for improvements in funds control and internal control processes are 
identified, if appropriate, recommendations will be forwarded to applicable 
program areas for review and approval.  Once approved, the necessary control 
improvements shall be implemented. 

 Assessment that a Violation Occurred.  If the review determines that a violation 
did occur, ALS will prepare a draft report from the CFO, based on the 
requirements of OMB Circular A-11, Section 145.7.  In addition, and in 
consultation and coordination with the CFO, ALS will take the following actions:  
a. The named offices and officials viewed as responsible for the violation will 

be provided with an opportunity to review the draft report and provide 
comments that may impact the final report of the investigation.  

b. The allotment holder, program leadership, and supervisors of those viewed as 
responsible for the violation will recommend appropriate disciplinary actions, 
if any, and provide such recommendation to ALS for inclusion in the report.  
This recommendation will be considered by the OCFO in preparing the final 
report.  If the review determines that a violation did occur and that possible 
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criminal activity is suspected, the OCFO will refer such activity to the Office 
of the Inspector General (OIG) for investigation.  ALS will carefully proceed 
with the actions described above, as appropriate and in coordination with the 
OIG. 

c. A copy of the draft report will be provided to the offices of the Secretary, 
Deputy Secretary, and General Counsel, with a courtesy copy to the affected 
allotment holder(s), to allow them an opportunity to review and provide 
comments. 

d. The draft report will be sent to OMB for review. 
e. After OMB review, the report will be submitted to Departmental leadership 

for final review. 
 Final Report.  As provided in the FY 2003 Appropriations Act, the CFO will 

submit a final report on an Antideficiency Act violation to the Secretary, the 
President, the OMB, and the Congress in accordance with applicable statutes and 
OMB circulars.  On the same date, OCFO will provide GAO, the allotment 
holder, the Deputy Secretary, the General Counsel, and any other appropriate 
officials with a copy of the final report. 

12-6 PENALTIES AND CORRECTIVE ACTIONS.  
Based on the final report provided to the Secretary, the President, the OMB, and the Congress 
[and the GAO], the Department will impose any recommended penalties and implement all 
corrective actions identified to prevent the recurrence of this type of violation.  
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Appendix D 
 

Grantee Voucher 246330 
 
 
 

Grantee 
approval 

date 

LOCCS 
submit 

date 

LOCCS 
transaction 

date 

 
 

Project number 

 
 

Activity number 

 
 

Revised 

 
 

Completed 
Original voucher 

1/22/2014 1/27/2014 1/28/2014 R1-Single Family 
Housing 

R1-HSG-UN    
  $ 7,226,388  

1/22/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI                     
38,377,388  

1/22/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-UN                     
30,312,059  

First revision 

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI   
$38,377,388  

  

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI                     
30,180,962  

3/3/2014 1/27/2014 1/28/2014 R2-Buyout R2-BOH-AQU-UN-A      198,577  

3/3/2014 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-A     385,567  

3/3/2014 1/27/2014 1/28/2014 R1-SmBusiness R1-SBR-PLANNING A         385,567  

3/3/2014 1/27/2014 1/28/2014 R2-ComRecon R2-CR-Plan     2,068,506  

3/3/2014 1/27/2014 1/28/2014 R2-Buyout R2-BOH-AQU-UN-B         198,577  

3/3/2014 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-B     385,567  

3/3/2014 1/27/2014 1/28/2014 R1-SmBusiness R1-SBR-PLANNING B         385,567  

3/3/2014 1/27/2014 1/28/2014 R1-Admin R1-Admin     4,188,49932  
3/3/2014 1/27/2014 1/28/2014 R1-Admin R1-Admin   4,188,499    

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI                       
4,188,499  

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-UN           
30,312,059  

  

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-UN                     
26,123,560  

3/3/2014 1/27/2014 1/28/2014 R1-Admin R1-Admin    4,188,499  

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI  30,180,962    

3/3/2014 1/27/2014 1/28/2014 R2-Single Family 
Housing 

R2-HSG-LMI                     
29,128,058  

3/3/2014 1/27/2014 1/28/2014 R2-Buyout R2-HSG-UN      1,052,904  

Second revision 

09/23/2014 1/27/2014 01/28/2014 R1-Admin R1-Admin  4,188,499    

09/23/2014 1/27/2014 01/28/2014 R2-Admin R2-Admin     4,188,499  

                                                           
32  Total of revised versus completed was $1 different due to rounding. 
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Grantee 
approval 

date 

LOCCS 
submit 

date 

LOCCS 
transaction 

date 

 
 

Project number 

 
 

Activity number 

 
 

Revised 

 
 

Completed 
Third revision 

5/13/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-B   385,567    

5/13/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-B    215,917  

5/13/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A    169,64933  
Fourth revision 

5/14/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBR-PLANNING A 385,567    

5/14/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A    385,567  

5/14/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBR-PLANNING B  385,567    

5/14/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A    385,567  

5/14/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A 169,649  

5/14/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-A     169,649  

5/14/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A 385,567  

5/14/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-A  385,567 

5/14/2015 1/27/2014 1/28/2014 R2-SmBusiness R2-SBJ-UN-A 385,567  

5/14/2015 1/27/2014 1/28/2014 R1-SmBusiness R1-SBJ-UN-A  385,567 

Fifth revision 

12/21/2015 1/27/2014 12/21/2015 R2-Admin R2-Admin   4,188,499    

12/21/2015 1/27/2014 12/21/2015 R2-Admin R2-Admin    1,968,909  

12/21/2015 1/27/2014 12/21/2015 R3-INFRA R3-INFRA-Plan    2,219,590  

Sixth revision 

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-UN-A    385,567    

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-MICRO-LMI     385,567  

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-UN-A  385,567    

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-MICRO-LMI     385,567  

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-UN-A  385,567    

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-MICRO-LMI     385,567  

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-UN-A  169,649    

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-MICRO-LMI    169,649  

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-UN-B   215,917    

9/27/2016 1/27/2014 9/27/2016 R1-SmBusiness R1-SBJ-MICRO-LMI    215,917  

 

                                                           
33  Ibid. 
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